City of Tucson - Quarterly Critical Project Status Report

Third Quarter, FY2003: January — March

Focus Area:

Transportation

Strategies for the Year

Seek and obtain resources necessary to improve the transportation system.

Provide leadership within the region to address transportation system needs.

Develop some alternative land use patterns to promote a more effective transportation system.
Deploy Community Character and Design policies in transportation projects.

Project Name

Description

Accomplishments For Quarter

Projections for Next Quarter

97' Bond Program IGA
Completion

To insure that '97 County Bond projects within City limits and
with COT have signed IGA's. Also to insure that county elected
officials are invited to participate in ground-breaking
ceremonies. Also to insure process for bond project completion
is fair and timely.

Intergovernmental Agreements for Library and Parks Projects
were signed by Board of Supervisors and the Mayor and
Council. These projects are moving forward according to
schedule. '97 Transportation projects were negotiated to
commence contingent on the passage of the City
Transportation Sales Tax.

Midtown Library project to be solidified.
97 Bond Transportation projects to be
reconfigured and project implementation
schedule to be developed.



